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ESTIMATE RUN 06/02/2004

ESTIMATE SUMMARY 11:06:34

CONTID: C14399 ESTIMATE NO: 0007 PROG 2002

PCN: 14399-BID COFRS REPORTING CATEGORY: 0

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Interconnect to CO Sprgs PERCENT TIME:

PROJECT NO: ITS 0252-363

I-25 ITS TO COLO SPRGS

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

DILLIE & KUHN, INC PAY PERIOD ENDING 05/26/2004 DATE TIME STARTED 09/22/2003

2875 AKERS DRIVE DATE LET 08/14/2003 DATE WORK BEGAN

DATE AWARDED 09/03/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/12/2003 DATE ACCEPTED

COLORADO SPRINGS CO 80922 719 591 9900 DATE NOTICE TO PROCEED 09/22/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,781,498.74 PARTICIPATING $ $ 121,579.14

AWARD PROJECT AMT: 1,428,532.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,776.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.84

108.0 TIME ALLOW:

ORIG TIME ALLOW:

190 WORK DAYS

WORK DAYS90

52.32%

1,326,187.27

121,579.14

121,579.14

119,802.43

$

$

$

$

1,455,311.47

0.00

1,455,311.47

0.00

1,455,311.47

-19,247.44

0.00

1,436,064.03

0.00

AMOUNT DUE 1,436,064.03 119,802.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 119,802.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1
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PCN: 14399-BID ESTIMATE RUN 06/02/2004

PROJECT: ITS 0252-363 ESTIMATE NO: 0007 11:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 POTHOLING 40.000 10.000

HOUR 0.000 0.00

90.78000 10.000 907.80

203-01597

0010 *EROSION LOG 600.000 0.000

LF 0.000 0.00

5.04000 0.000 0.00

208-00005

0015 *EROSION BALES (WEED FREE) 738.000 738.000

EACH 0.000 0.00

15.08000 738.000 11,129.04

208-00011

0020 *SEEDING (NATIVE) 36.000 15.000

ACRE 0.000 0.00

284.20000 15.000 4,263.00

212-00006

0025 *MULCHING (WEED FREE HAY) 36.000 15.420

ACRE 0.000 0.00

406.00000 15.420 6,260.52

213-00002

0030 *MULCH TACKIFIER 5,400.000 2,700.000

LB 0.000 0.00

3.02000 2,700.000 8,154.00

213-00061

0035 *TIMBER RETAINING WALL RR TIE TO MATCH EXISTING AT 
WEIGH STA

210.000 210.000

SF 0.000 0.00

10.34000 210.000 2,171.40

504-08100

0040 6 INCH PLASTIC PIPE (SPECIAL) HDPE SIDR 11.5 MIN. 7,700.000 7,700.000

LF 0.000 0.00

1.16000 7,700.000 8,932.00

603-50007

0045 PLACE 6 INCH PLASTIC PIPE TRENCH IN PLACE 7,700.000 6,337.000

LF 0.000 0.00

5.80000 6,337.000 36,754.60

603-50106

0050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) FURNISH/INSTALL 
4X6X4 TRAFFIC RATED SHOW

55.000 51.000

EACH 0.000 0.00

2,855.61000 51.000 145,636.11

604-39050

0055 FENCE (PLASTIC) ORANGE, TEMPORARY PLASTIC FENCE AROUND 1,000.000 1,000.000

LF 0.000 0.00

2.02000 1,000.000 2,020.00

607-11525
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PCN: 14399-BID ESTIMATE RUN 06/02/2004

PROJECT: ITS 0252-363 ESTIMATE NO: 0007 11:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 1-1/4 INCH HDPE CONDUIT SECONDARY MRKT. ACCEPTABLE  
MIN. SDR 11

63,360.000 63,360.000

LF 0.000 0.00

0.14000 63,360.000 8,870.40

613-00025

0065 CONDUIT (INSTALL ONLY) BORE;  18,194 FEET;  48" MIN. 
DEPTH

18,916.000 17,776.000

LF 1,040.000 9,443.20

9.08000 18,816.000 170,849.28

613-04000

0070 CONDUIT (INSTALL ONLY) TRENCH/PLOW;163, 750 FEET; 48" 
MIN DEPTH

163,750.000 142,670.000

LF 20,406.000 38,975.46

1.91000 163,076.000 311,475.16

613-04000

0075 *COMMUNICATIONS CABINET REGENARATION FACILITY (20X9) 1.000 1.000

EACH 0.000 0.00

62,168.68000 1.000 62,168.68

614-72830

0080 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.000

EACH 0.000 0.00

428.69000 0.000 0.00

614-85045

0085 FIBER OPTIC TERMINATION PANEL-144 FIBER 144 COUNT OR 
GREATER TO MATCH FIBER COUN

2.000 0.000

EACH 0.000 0.00

453.91000 0.000 0.00

614-87144

0090 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 
FIBER OPTIC CABLE

197,087.000 190,000.000

LF 7,087.000 3,330.89

0.47000 197,087.000 92,630.89

614-87498

0091 FIBER OPTIC CABLE (S MODE) (144 S) INSTALL FIBER 
THROUGH MULTI-CELL DUCT

0.000 0.000

LF 0.000 0.00

0.77000 0.000 0.00

614-87498

0095 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) PURCHASE
ON SECONDARY MRKT., IF POSSIBL

364,000.000 364,000.000

LF 0.000 0.00

1.20000 364,000.000 436,800.00

614-87498

0100 8 INCH CAST IRON PIPE FOR RR XINGS 211.000 105.000

LF 0.000 0.00

15.13000 105.000 1,588.65

619-00080

0105 1 INCH GALVANIZED PIPE FOR TUNNEL HANGING 300.000 0.000

LF 0.000 0.00

4.03000 0.000 0.00

619-30080
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PCN: 14399-BID ESTIMATE RUN 06/02/2004

PROJECT: ITS 0252-363 ESTIMATE NO: 0007 11:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MOBILIZATION 1.000 1.000

L S 1.000 2,521.73

2,521.73000 2.000 5,043.46

626-00000

0115 *FLAGGING 92.500 92.500

HOUR 0.000 0.00

28.85000 92.500 2,668.63

630-00000

0120 *TRAFFIC CONTROL MANAGEMENT 100.000 99.000

DAY 1.000 610.26

610.26000 100.000 61,026.00

630-00012

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

83.22000 0.000 0.00

630-80341

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 31.500

EACH 0.000 0.00

83.22000 31.500 2,621.43

630-80342

0135 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) TRUCK MOUNTED

1.000 0.000

EACH 0.000 0.00

1,109.56000 0.000 0.00

630-80358

0140 *DRUM CHANNELIZING DEVICE 240.000 27.000

EACH 0.000 0.00

61.03000 27.000 1,647.81

630-80360

0145 *TRAFFIC CONE 500.000 450.000

EACH 0.000 0.00

11.10000 450.000 4,995.00

630-80380

0150 F/A ANTICIPATED CMO 1,058,523.360 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0155 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0156 F/A PARTNERING LATERAL WORK FOR HIGHER EDUCATION 
PARTNER

0.950 0.000

F A 0.950 66,697.60

70,208.00000 0.950 66,697.60

700-70011
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PCN: 14399-BID ESTIMATE RUN 06/02/2004

PROJECT: ITS 0252-363 ESTIMATE NO: 0007 11:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0165 ADDED ITEM (DOLLAR)/ TO WITHHOLD TRAFFIC CONTROL FUNDS
FOR INCORRECT SALARIES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

CAT 0200 $121,579.14 1,455,311.46CURRENT AMT 2,781,498.74 $$

PROJECT TOTAL 121,579.14 $ 1,455,311.46CURRENT AMT 2,781,498.74 $$


